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Changes since March 9, 1998
1.  AM-1 Launch Reschedule to N.E./T.10/06.
2.  Landsat-7 N.E.T. 12/98.
3. EPGS Phase 1 Complete moved to July 13.
4. SGS 2nd Antenna Installation 7/99.
5. NCC98 Operational date moved to 10/15.
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   the direction of GSFC.
   Requests for distribution and
   questions about the content of this
   to chart should be addressed 
   Gene Smith at (301) 614-5250
  (Gene.Smith@gsfc.nasa.gov),
 or Howard Hoge at (301)794-1226
   (Howard.Hoge@gsfc.nasa.gov)
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